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Map to WIST-DSS Components

External Information Resources

* Letters refer to Appendices
of MDSS Project Plan
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Open System ConceptOpen System Concept
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Prototyping
& Review

Option B: Extended Demonstrations

FY 00 Prototype Award

9/30/00 9/30/01 9/30/02 9/30/03FY01 FY02 FY03

FY 01/02
Labs Funding

Functional Prototype
Release 1Prototype

(Release 0)

System Development
and Demonstration (Evaluation?)

FY04

Winter 02/03 Winter 03/04

F.P.
Release 2

Deployment

Rev1
DOT

Rev2
DOT+VAMS

Rev3
DOT+VAMS

Selected Demo Site(s)/Voluntary Partners

Rev4
All

Rev 5
All

Rev 6
All

Rev 7
All
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Option B: Attributes
• Pro

— Extended development, more mature and
integrated Labs’ releases
— No real-IOC pressure
— All VAMS (if not all DOTs) brought along
equally

• Con
— Avoids real integration issues with VAMS
— Requires end-end, but stovepipe, demo system

• Costs
— Extended Labs’ costs

— # demo sites option
— Added review costs (DOT funding etc.)
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Deployment

Opportunities

(any time)

Option B: Development Issues

9/30/01 9/30/02 9/30/03FY02 FY03

FY 01/02
Labs Funding

Functional Prototype
Release 1

System Development
and Demonstration (Evaluation?)

FY04

Winter 02/03 Winter 03/04

F.P.
Release 2

Deployment

Selected Demo Site(s)/Voluntary Partners

Rev 5
All

Rev 6
All

Rev 7
All

Rev 4
All

Focus Groups ?

Tailor to demo site----!!!!


